

2020 Spring Deliverable Calendar

Deliverable Due Dates For All Teams

**Please see additional due dates for teams creating videos, story maps, and/or submitting code to software release*

Term Week	Due Date	Item(s)	Submit To
1	1/30	1) Info Sheet, 2) Personality Assessments, 3) Entrance Personal Growth Assessment, 4) DEVELOPedia Participant Page, 5) Orientation	1-2) LFT to Danielle 3) Google Form, 4) DEVELOPedia
3	2/13	1) Project Summary RD	1) PC Gmail
4	2/17	<i>Offices Closed for Washington's Birthday</i>	
5	2/27	1) Tech Paper RD	1) PC Gmail
6	3/5	1) Presentation RD	1) PC Gmail
7	3/12	1) Study Area Shapefile, 2) Website Image	1) PC Gmail 2) Comm Gmail
8	3/19	1) Project Summary FD	1) PC Gmail
9	3/26	1) Poster FD, 2) Presentation FD, 3) DEVELOPedia Project Page	1-2) PC Gmail, 3) DEVELOPedia
10	3/30	1) Exit Personal Growth Assessment	1) Google Form
10	4/2	1) Tech Paper FD, 2) Project Feedback Form	1-2) PC Gmail
10	4/3	1) Exit Survey	1) Google Form

2020 Spring Additional Deliverable Due Dates

For teams creating a project video or story map:*

Term Week	Due Date	Item	Submit To
5	2/24-2/27	Creative Communication check-in (<i>nothing due</i>)	Google Hangout w/ Comm
7	3/12	Creative Communication RD	Communications Gmail
9	3/26	Creative Communication FD	Communications Gmail

****A creative communication deliverable is required for teams in their final project term (i.e. term II or III)***

For teams submitting code for Software Release:

Term Week	Due Date	Item	Submit To
7	3/12	Software Release Form	Google Form Danny
8	3/19	Draft Code	Geoinformatics Gmail
10	4/3	Final Code with README	Geoinformatics Gmail

2020 Spring Deliverable Calendar

	Orientation, Surveys & Forms, Applications	Meet & Greet, Webinars, & Handoffs	Project Summary	Study Area Shapefile	Imagery	Tech Paper	Poster	Presentation	Communicative Deliverables	Code & Optional Deliverables
Wk 1	National Orientation, Entrance PGA, Info Sheet, Personality Typing	Deliverables & DEVELOPedia Webinar				Lit Review				
Wk 2	NPO Meet & Greet	Creative Communication Deliverable Webinar								
Wk 3	NPO Meet & Greet	Project Summary & Tech Paper Webinar	Rough Draft							
Wk 4										
Wk 5	Spring Application Deadline	Presentation & Feedback Form				Rough Draft				
Wk 6								Rough Draft	Creative Communication RD	
Wk 7		Poster & Tech Paper Webinar		Shapefile	Website Image					Software Release Form
Wk 8			Final Draft							Software Release Draft Code
Wk 9	Close Out Practices, Spring Interviews	Final Deliverables Webinar	DEVELOPedia Project Page				Final Draft	Final Draft	Creative Communication FD	
Wk 10	Feedback Form, Exit Survey, Exit PGA	Partner Handoffs, Node Close outs				Final Draft				Software Release Final Code, Optional Deliverables