## 2022 Summer Deliverable Calendar

Deliverable Due Dates for All Projects

| Term<br>Week | Due<br>Date | Item(s)   | Submission   |  |  |  |  |
|--------------|-------------|---|--|--|--|--|--|
| 1            | 6/9         | 1) Personality Assessments 2) DEVELOPedia Participant Page                      | 1) Node Fellow, 2) DEVELOPedia                             |  |  |  |  |
| 2            | 6/16        | 1) Entrance Personal Growth Assessment  | 1) Google Form   |  |  |  |  |
| 3            | 6/23        | 1) Project Summary RD, 2) Poster Selection, 3) Creative Communication Selection | 1) Teams folder, 2) PC Point of Contact,<br>3) Google Form |  |  |  |  |
| 5            | 7/7         | 1) Tech Paper RD  | 1) Teams folder  |  |  |  |  |
| 6            | 7/14        | 1) Presentation RD  | 1) Teams folder  |  |  |  |  |
| 7            | 7/21        | 1) Study Area Shapefile, 2) Website Image                                       | 1-2) Teams folder  |  |  |  |  |
| 8            | 7/26        | 1) Presentation FD, 2) Poster FD  | 1-2) Teams folder  |  |  |  |  |
| 9            | 8/4         | 1) Project Summary FD, 2) DEVELOPedia Project Page                              | 1) Teams folder, 2) DEVELOPedia                            |  |  |  |  |
| 10           | 8/8         | 1) Exit Personal Growth Assessment  | 1) Google Form   |  |  |  |  |
| 10           | 8/11        | 1) Tech Paper FD, 2) Project Feedback Form                                      | 1-2) Teams folder  |  |  |  |  |
| 10           | 8/12        | 1) Exit Survey  | 1) Google Form   |  |  |  |  |

<sup>\*</sup>Please see additional due dates for teams submitting code to Software Release, completing a Creative Communication deliverable, or presenting at Earth Science Applications Week.

## 2022 Summer Additional Deliverable Due Dates

For teams submitting code for Software Release:

| Term<br>Week | Due<br>Date | ltem                             | Submission                  |
|--------------|-------------|----------------------------------|-----------------------------|
| 5            | -           | Software Release & Code Check-in | VirtualMeeting              |
| 7            | 7/21        | Software Release Form            | Google Form                 |
| 8            | 7/28        | Draft Code                       | Geoinformatics Gmail/GitLab |
| 9            | -           | Check-in & Code Feedback         | VirtualMeeting              |
| 10           | -           | VirtualCode Handoff              | VirtualMeeting              |
| 10           | 8/12        | Final Code & README              | GitLab                      |
|              |             |                                  |                             |

For teams completing a Creative Communication deliverable:

| Term<br>Week | Due<br>Date | Item                      | Submission   |
|--------------|-------------|---------------------------|--------------|
| 5            | 7/7         | Video/StoryMap Outline    | Teams folder |
| 6            | 7/14        | Creative Communication RD | Teams folder |
| 9            | 8/2         | Creative Communication FD | Teams folder |

For teams presenting at Earth Science Applications Week:

| Term<br>Week | Due<br>Date | Item                                     | Submission   |
|--------------|-------------|--|--------------|
| 9            | 8/3         | HQ Highlight & Flashtalk Presentation FD | Teams folder |
|              |             |  |              |

## 2022 Summer Deliverable Calendar

Orientation,

|       | Surveys &<br>Forms,<br>Applications                 | Project<br>Summary                           |  | Study Area<br>Shapefile | lmagery          | Tech Paper  |         | Poster      | Presentation |   | Creative<br>Communication       |   | Code &<br>Optional<br>Deliverables                        |
|-------|---|--|--|-------------------------|------------------|-------------|---------|-------------|--------------|---|---------------------------------|---|---|
| Wk 1  | Orientation,<br>Entrance PGA,<br>Personality Typing |  |  |                         |                  | Lit Review  |         |             |              |   |                                 |   |   |
| Wk 2  |   |  |  |                         |                  |             |         |             |              |   |                                 |   |   |
| Wk 3  |   | Rough Draft                                  |  |                         |                  |             |         |             |              |   |                                 |   |   |
| Wk 4  |   |  |  |                         |                  |             |         |             |              |   |                                 |   |   |
| Wk 5  | Summer<br>Application<br>Deadline                   |  |  |                         |                  | Rough       | n Draft |             |              |   | Video/StoryMap<br>Outline       |   | Software Release<br>& Code Check-in                       |
| Wk 6  |   |  |  |                         |                  |             |         |             | Rough Draft  |   | Creative<br>Communication<br>RD |   |   |
| Wk 7  |   |  |  | Study Area<br>Shapefile | Website<br>Image |             |         |             |              | , |                                 |   | Software<br>Release Form                                  |
| Wk 8  |   |  |  |                         |                  |             |         | Final Draft | Final Draft  |   |                                 | , | Software<br>Release Draft<br>Code                         |
| Wk 9  | Practice<br>Presentations,<br>Summer Interviews     | Final Draft +<br>DEVELOPedia<br>Project Page |  |                         |                  |             |         |             |              |   | Creative<br>Communication<br>FD |   | Code Check-in<br>& Feedback                               |
| Wk 10 | Feedback Form,<br>Exit Survey, Exit<br>PGA          | Survey, Exit                                 |  |                         |                  | Final Draft |         |             |              |   |                                 |   | Software Release Final<br>Code, Optional<br>Deliv erables |