

2019 Fall Deliverable Calendar

Deliverable Due Dates For All Teams

**Please see additional due dates for teams creating videos, and/or submitting code to software release*

Term Week	Due Date	Item(s)	Submit To
1	9/19	1) Info Sheet, 2) Personality Assessments, 3) Entrance Personal Growth Assessment, 4) DEVELOPedia Participant Page, 5) Orientation Completed	1-2) LFT to Danielle 3) Google Form, 4) DEVELOPedia
3	10/3	1) Project Summary RD	1) PC Gmail
4	10/10	1) Tech Paper RD	1) PC Gmail
5	10/14	<i>Offices Closed for Columbus Day</i>	
6	10/24	1) Presentation RD	1) PC Gmail
7	10/31	1) Project Summary FD, 2) Study Area Shapefile, 3) Website Image	1-3) PC Gmail
9	11/11	<i>Offices Closed for Veterans Day</i>	
9	11/14	1) Poster FD, 2) Presentation FD, 3) DEVELOPedia Project Page	1-2) PC Gmail, 3) DEVELOPedia
10	11/18	1) Exit Personal Growth Assessment	1) Google Form
10	11/21	1) Tech Paper FD, 2) Project Feedback Form	1-2) PC Gmail
10	11/22	1) Exit Survey	1) Google Form

2019 Fall Additional Deliverable Due Dates

For teams creating videos:

Term Week	Due Date	Item(s)	Submit To
5	10/17	Video Outline	Comm Gmail
6	10/24	Video Check-In (<i>nothing due</i>)	Google Hangout
8	11/7	Project Video, Transcript, & Citation Log	Comm Google Drive

For teams submitting code for Software Release:

Term Week	Due Date	Item(s)	Submit To
4	10/10	Code Check-In (<i>nothing due</i>)	Google Hangout
5	10/17	Software Release Definition Document	Danny
7	10/31	Software Release Master Document	Danny
8	11/7	Software Release Draft Code	Geo Gmail
10	11/22	Software Release Code with README	Geo Gmail

2019 Fall Deliverable Calendar

	Orientation, Surveys & Forms, Applications	Meet & Greet, Practices, Presentations, Interviews	Project Summary	Study Area Shapefile	Imagery	Tech Paper	Poster	Presentation	Video: Outline, Video & Transcript	Code & Optional Deliverables
Wk 1	National Orientation, Entrance PGA, Info Sheet, Personality Typing					Lit Review				
Wk 2	Deliverable Tips & Tricks Webinar	NPO Meet & Greet				Lit Review				
Wk 3		NPO Meet & Greet	Rough Draft			Lit Review				
Wk 4	Spring Application Deadline					Rough Draft				Software Release Code Meeting
Wk 5									Video Outline	Software Release Definition Document
Wk 6								Rough Draft	Video Team Check-Ins	
Wk 7			Final Draft	Shapefiles	Website Image	Tech Paper Webinar				Software Release Master Document
Wk 8		Summer Interviews							Final Video & Transcript	Software Release Draft Code
Wk 9		Close Out Practices, Spring Interviews	DEVELOPedia Project Page				Final Draft	Final Draft		
Wk 10	Feedback Form, Exit Survey, Exit PGA	Partner Handoffs, Node Close outs				Final Draft				Software Release Final Code, Tutorials, Brochures