

2017 Fall Deliverable Calendar

Term Week	Due Date	Item(s)	Submit To
1	9/14	1) Handbook Forms, 2) Info Sheet, 3) Personality Assessments, 4) Entrance Personal Growth Assessment, 5) DEVELOPedia Participant Page, 6) Orientation Completed	1) CLs LFT to Jennifer Tindell, 2) CLs LFT to Georgina, 3) Amanda, 4) Google Form, 5) DEVELOPedia
3	9/28	Project Summary RD	PC Gmail
4	10/5	1) Tech Paper RD, 2) Code Meeting this week <i>(if applicable)</i>	1) PC Team Gmail, 2) Geoinformatics
5	10/9	<i>Offices Closed for Columbus Day</i>	
5	10/12	1) Video Outline, 2) Software Release Forms <i>(if applicable)</i>	1) Comm Gmail, 2) Jordan
6	10/19	Poster RD, Presentation RD	PC Gmail
7	10/26	Project Summary FD, Study Area Shapefiles, Website Image	PC Gmail
8	10/31	1) Project Video & Transcript, 2) Software Release Draft Code <i>(if applicable)</i>	1) Comm Google Drive, 2) Geo Gmail
9	11/9	1) Poster FD, 2) Presentation FD, 3) DEVELOPedia Project Page	1-2) PC Gmail, 3) DEVELOPedia
9	11/10	<i>Offices Closed for Veterans Day</i>	
10	11/13	Exit Personal Growth Assessment	Google Form
10	11/16	Tech Paper FD, Technical Image	PC Gmail
10	11/17	1) Exit Survey, 2) Optional Deliverables 3) Software Release Code with README <i>(if applicable)</i>	1) Google Form, 2) PC Gmail 3) Geo Email

2017 Fall Deliverable Calendar

	Orientation, Surveys & Forms, Applications	Meet & Greet, Practices, Presentations, Interviews	Project Summary	Study Area Shapefiles	Imagery	Tech Paper	Poster	Presentation	Video: Outline, Video & Transcript	Code & Optional Deliverables
Wk 1	National Orientation, Entrance PGA, Info Sheet, Handbook Forms					Lit Review				
Wk 2		NPO Meet & Greet				Lit Review				
Wk 3	Center Lead Application Deadline	NPO Meet & Greet	Rough Draft			Lit Review				
Wk 4	Spring Application Deadline					Rough Draft				Software Release Code Meeting
Wk 5		CL Interviews					Rough Draft	Rough Draft	Video Outline	Software Release Forms
Wk 6		CL Interviews, Video Check ins, Tech Paper Webinar							Video Team Check-Ins	
Wk 7			Final Draft	Shapefiles	Website					
Wk 8									Final Video & Transcript	Software Release Draft Code
Wk 9	CL Selections, Exit PGA	Close Out Practices	DEVELOPedia Project Page				Final Draft	Final Draft		
Wk 10	Exit Survey	Partner Handoffs, Node Close outs	Archive Draft		Technical	Final Draft				Software Release Final Code, Tutorials, Brochures