

2022 Summer Deliverable Calendar

Deliverable Due Dates for All Projects

Term Week	Due Date	Item(s)	Submission
1	6/9	1) Personality Assessments 2) DEVELOPedia Participant Page	1) Node Fellow, 2) DEVELOPedia
2	6/16	1) Entrance Personal Growth Assessment	1) Google Form
3	6/23	1) Project Summary RD, 2) Poster Selection, 3) Creative Communication Selection	1) Teams folder, 2) PC Point of Contact, 3) Google Form
5	7/7	1) Tech Paper RD, 2) Video/StoryMap Outline <i>(optional)</i>	1-2) Teams folder
6	7/14	1) Presentation RD, 2) Creative Communication RD <i>(optional)</i>	1-2) Teams folder
7	7/21	1) Study Area Shapefile, 2) Website Image	1-3) Teams folder
8	7/26	1) Presentation FD, 2) Poster FD	1-2) Teams folder
9	8/2	1) Creative Communication FD <i>(optional)</i>	1) Teams folder
9	8/4	1) Project Summary FD, 2) DEVELOPedia Project Page	1) Teams folder, 2) DEVELOPedia
10	8/8	1) Exit Personal Growth Assessment	1) Google Form
10	8/11	1) Tech Paper FD, 2) Project Feedback Form	1-2) Teams folder
10	8/12	1) Exit Survey	1) Google Form

****Please see additional due dates for teams submitting code to Software Release or presenting at Earth Science Applications Week***

2022 Summer Additional Deliverable Due Dates

For teams submitting code for Software Release:

Term Week	Due Date	Item	Submission
5	-	Software Release & Code Check-in	Virtual Meeting
7	7/21	Software Release Form	Google Form
8	7/28	Draft Code	Geoinformatics Gmail/GitLab
9	-	Check-in & Code Feedback	Virtual Meeting
10	-	Virtual Code Handoff	Virtual Meeting
10	8/12	Final Code & README	GitLab

For teams presenting at Earth Science Applications Week:

Term Week	Due Date	Item	Submission
8	7/28	HQ Highlight & Flashtalk Presentation FD	Teams folder

2022 Summer Deliverable Calendar

	Orientation, Surveys & Forms, Applications	Project Summary	Study Area Shapefile	Imagery	Tech Paper	Poster	Presentation	Video & Story Map	Code & Optional Deliverables
Wk 1	Orientation, Entrance PGA, Personality Typing				Lit Review				
Wk 2									
Wk 3		Rough Draft							
Wk 4									
Wk 5	Summer Application Deadline				Rough Draft				Software Release & Code Check-in
Wk 6							Rough Draft	Video/Story Map RD	
Wk 7			Study Area Shapefile	Website Image					Software Release Form
Wk 8						Final Draft	Final Draft		Software Release Draft Code
Wk 9	Practice Presentations, Summer Interviews	Final Draft + DEVELOPedia Project Page						Video/Story Map FD	Code Check-in & Feedback
Wk 10	Feedback Form, Exit Survey, Exit PGA				Final Draft				Software Release Final Code, Optional Deliverables