

2018 Summer Deliverable Calendar

Term Week	Due Date	Item(s)	Submit To
1	6/7	1) Info Sheet, 2) Personality Assessments, 3) Entrance Personal Growth Assessment, 4) DEVELOPedia Participant Page, 5) Orientation Completed	1) CLs LFT to Georgina, 2) Amanda, 3) Google Form, 4) DEVELOPedia
3	6/21	Project Summary RD	PC Gmail
4	6/28	1) Tech Paper RD, 2) Video Outline, 3) Code Meeting this week (<i>if applicable</i>)	1) PC Team Gmail, 2) Comm Gmail, 3) Geoinformatics
5	7/4	<i>Offices Closed for Independence Day</i>	
5	7/5	1) Poster RD, 2) Presentation RD, 3) Software Release Definition Document (<i>if applicable</i>)	1-2) PC Gmail, 2) Jordan
6	7/12	1) Project Summary FD, 2) Study Area Shapefiles, 3) Website/Summer Booklet Image	1-2) PC Gmail, 3) Comm Google Drive
7	7/19	1) Poster FD, 2) Project Video & Transcript	1) PC Gmail, 2) Comm Google Drive
8	7/26	1) Presentation FD, 2) Software Release Draft Code (<i>if applicable</i>), 3) Software Release Master Document (<i>if applicable</i>)	1) PC Gmail, 2) Geo Gmail
9	8/2	1) DEVELOPedia Project Page	1) DEVELOPedia
10	8/6	Exit Personal Growth Assessment	Google Form
10	8/9	1) Tech Paper FD, 2) Project Feedback Form, 3) Optional Deliverables, 4) Technical Image	1-3) PC Gmail, 4) Comm Gmail
10	8/10	1) Exit Survey, 3) Software Release Code with README (<i>if applicable</i>)	1) Google Form, 2) Geo Gmail

2018 Summer Deliverable Calendar

	Orientation, Surveys & Forms, Applications	Meet & Greet, Practices, Presentations, Interviews	Project Summary	Study Area Shapefiles	Imagery	Tech Paper	Poster	Presentation	Video: Outline, Video & Transcript	Code & Optional Deliverables
Wk 1	National Orientation, Entrance PGA, Info Sheet, Personality					Lit Review				
Wk 2		NPO Meet & Greet				Lit Review				
Wk 3		NPO Meet & Greet	Rough Draft			Lit Review				
Wk 4	Fall Application Deadline					Rough Draft			Video Outline	Software Release Code Meeting
Wk 5							Rough Draft	Rough Draft	Video Team Check-Ins	Software Release Definition Document
Wk 6			Final Draft	Shapefiles	Website and Summer Booklet					
Wk 7						Tech Paper Webinar	Final Draft		Final Video & Transcript	Software Release Master Document
Wk 8		Summer Interviews						Final Draft		Software Release Draft Code
Wk 9	Exit PGA	Close Out Practices, Summer Interviews	DEVELOPedia Project Page							
Wk 10	Feedback Form, Exit Survey	Partner Handoffs, Node Close outs			Technical	Final Draft				Software Release Final Code, Tutorials, Brochures