

# 2021 Summer Deliverable Calendar

Deliverable Due Dates for All Teams

| Term Week | Due Date | Item(s)   | Submission                                       |
|-----------|----------|---|--|
| 1         | 6/10     | 1) Personality Assessments, 2) Entrance Personal Growth Assessment, 3) DEVELOPedia Participant Page | 1) Node Fellow<br>2) Google Form, 3) DEVELOPedia |
| 3         | 6/24     | 1) Project Summary RD   | 1) PC Team                                       |
| 4         | 7/1      | 1) Creative Communication Selection   | 1) Google Form                                   |
| 5         | 7/8      | 1) Tech Paper RD  | 1) PC Team                                       |
| 6         | 7/15     | 1) Presentation RD, 2) Creative Communication RD ( <i>Video/Story Maps only</i> )                   | 1) PC Team, 2) Comm Team                         |
| 7         | 7/22     | 1) Study Area Shapefile, 2) Website Image   | 1-2) PC Team                                     |
| 8         | 7/29     | 1) Presentation FD  | 1) PC Team                                       |
| 9         | 8/3      | 1) Creative Communication FD ( <i>1a. Poster, 1b. Video/Story Map</i> )                             | 1) Comm Team                                     |
| 9         | 8/5      | 1) Project Summary FD, 2) Earth Sci. Applications Week Presentation, 3) DEVELOPedia Project Page    | 1-2) PC Team, 3) DEVELOPedia                     |
| 10        | 8/9      | 1) Exit Personal Growth Assessment  | 1) Google Form                                   |
| 10        | 8/12     | 1) Tech Paper FD, 2) Project Feedback Form  | 1-2) PC Team                                     |
| 10        | 8/13     | 1) Exit Survey  | 1) Google Form                                   |

***\*Please see additional due dates for teams submitting code to software release***

# 2021 Summer Additional Deliverable Due Dates

*For teams submitting code for Software Release:*

| Term Week | Due Date | Item  | Submission                                  |
|-----------|----------|---|---|
| 5         | -        | Software Release & Code Check-in            | Virtual Meeting                             |
| 7         | 7/22     | Software Release Form                       | Google Form                                 |
| 8         | 7/29     | Draft Code                                  | Geoinformatics Gmail/GitLab                 |
| 9         | -        | Check-in & Code Feedback                    | Virtual Meeting                             |
| 10        | 8/13     | Virtual Code Handoff -> Final Code & README | Virtual Meeting/Geoinformatics Gmail/GitLab |

# 2021 Summer Deliverable Calendar

|       | Orientation, Surveys & Forms, Applications    | Project Summary                        | Study Area Shapefile | Imagery       | Tech Paper  | Poster      | Presentation | Video & Story Map  | Code & Optional Deliverables                       |
|-------|---|--|----------------------|---------------|-------------|-------------|--------------|--------------------|--|
| Wk 1  | Orientation, Entrance PGA, Personality Typing |  |                      |               | Lit Review  |             |              |                    |  |
| Wk 2  |   |  |                      |               |             |             |              |                    |  |
| Wk 3  | Fall Application Deadline                     | Rough Draft                            |                      |               |             |             |              |                    |  |
| Wk 4  |   |  |                      |               |             |             |              |                    |  |
| Wk 5  |   |  |                      |               | Rough Draft |             |              |                    | Software Release & Code Check-in                   |
| Wk 6  |   |  |                      |               |             |             | Rough Draft  | Video/Story Map RD |  |
| Wk 7  |   |  | Study Area Shapefile | Website Image |             |             |              |                    | Software Release Form                              |
| Wk 8  |   |  |                      |               |             |             | Final Draft  |                    | Software Release Draft Code                        |
| Wk 9  | Practice Presentations, Fall Interviews       | Final Draft + DEVELOPedia Project Page |                      |               |             | Final Draft |              | Video/Story Map FD | Code Check-in & Feedback                           |
| Wk 10 | Feedback Form, Exit Survey, Exit PGA          |  |                      |               | Final Draft |             | ASP Week     |                    | Software Release Final Code, Optional Deliverables |