

2018 Fall Deliverable Calendar

Term Week	Due Date	Item(s)	Submit To
1	9/13	1) Info Sheet, 2) Personality Assessments, 3) Entrance Personal Growth Assessment, 4) DEVELOPedia Participant Page, 5) Orientation Completed	1) CLs LFT to Danielle, 2) Amanda, 3) Google Form, 4) DEVELOPedia
3	9/27	Project Summary RD	PC Gmail
4	10/4	1) Tech Paper RD, 2) Code Meeting this week <i>(if applicable)</i>	1) PC Gmail, 2) Geo Google Hangout
5	10/8	<i>Offices Closed for Columbus Day</i>	
5	10/11	1) Video Outline, 2) Software Release Definition Document <i>(if applicable)</i>	1) Comm Gmail, 2) IT Gmail
6	10/18	1) Poster RD, 2) Presentation RD, 3) Video Check-in	1-2) PC Gmail, 3) Comm Google Hangout
7	10/25	1) Project Summary FD, 2) Website Image, 3) Study Area Shapefiles 4) Software Release Master Document <i>(if applicable)</i>	1-3) PG Gmail, 4) IT Gmail
8	11/1	1) Project Video & Transcript, 2) Software Release Draft Code <i>(if applicable)</i>	1) Comm Google Drive, 2) Geo Gmail
9	11/8	1) Poster FD, 2) Presentation FD, 3) DEVELOPedia Project Page	1-2) PC Gmail, 3) DEVELOPedia
10	11/13	Exit Personal Growth Assessment	Google Form
10	11/15	1) Tech Paper FD, 2) Project Feedback Form, 3) Technical Image	PC Gmail
10	11/16	1) Exit Survey, 2) Software Release Code with README <i>(if applicable)</i> , 3) Optional Deliverables <i>(if applicable)</i>	1) Google Form, 2) Geo Gmail, 3) PC Gmail

2018 Fall Deliverable Calendar

	Orientation, Surveys & Forms, Applications	Meet & Greetings, Practices, Presentations, Interviews	Project Summary	Study Area Shapefiles	Imagery	Tech Paper	Poster	Presentation	Video: Outline, Video & Transcript	Code & Optional Deliverables
Wk 1	National Orientation, Entrance PGA, Info Sheet, Personality					Lit Review				
Wk 2		NPO Meet & Greetings				Lit Review				
Wk 3		NPO Meet & Greetings	Rough Draft			Lit Review				
Wk 4	Spring Application Deadline					Rough Draft				Software Release Code Meeting
Wk 5									Video Outline	Software Release Definition Document
Wk 6							Rough Draft	Rough Draft	Video Team Check-Ins	
Wk 7			Final Draft	Shapefiles	Website Image	Tech Paper Webinar				Software Release Master Document
Wk 8		Spring Interviews							Final Video & Transcript	Software Release Draft Code
Wk 9	Exit PGA	Close Out Practices	DEVELOPedia Project Page				Final Draft	Final Draft		
Wk 10	Feedback Form, Exit Survey	Partner Handoffs, Node Close outs			Technical	Final Draft				Software Release Final Code, Tutorials, Brochures