

2018 Spring Deliverable Calendar

Term Week	Due Date	Item(s)	Submit To
1	1/25	1) NASA Media Release Form, 2) Info Sheet, 3) Personality Assessments, 4) Entrance Personal Growth Assessment, 5) DEVELOPedia Participant Page, 6) Orientation Completed	1-2) CLs LFT to Georgina, 3) Amanda, 4) Google Form, 5) DEVELOPedia
3	2/8	Project Summary RD	PC Gmail
4	2/15	1) Tech Paper RD, 2) Code Meeting this week <i>(if applicable)</i>	1) PC Team Gmail, 2) Geoinformatics
5	2/19	<i>Offices Closed for President's Day</i>	
5	2/22	1) Video Outline, 2) Software Release Definition Document <i>(if applicable)</i>	1) Comm Gmail, 2) Jordan
6	3/1	1) Poster RD, 2) Presentation RD	1-2) PC Gmail
7	3/8	1) Project Summary FD, 2) Study Area Shapefiles, 3) Website Image, 4) Software Release Master Document <i>(if applicable)</i>	1-2) PC Gmail, 3) Comm Gmail, 4) Jordan
8	3/15	1) Project Video & Transcript, 2) Software Release Draft Code <i>(if applicable)</i>	1) Comm Google Drive, 2) Geo Gmail
9	3/22	1) Poster FD, 2) Presentation FD, 3) DEVELOPedia Project Page	1-2) PC Gmail, 3) DEVELOPedia
10	3/26	Exit Personal Growth Assessment	Google Form
10	3/29	1) Tech Paper FD, 2) Project Feedback Form, 3) Technical Image	1-2) PC Gmail, 3) Comm Gmail
10	3/30	1) Exit Survey, 2) Optional Deliverables 3) Software Release Code with README <i>(if applicable)</i>	1) Google Form, 2) PC Gmail 3) Geo Gmail

2018 Spring Deliverable Calendar

	Orientation, Surveys & Forms, Applications	Meet & Greet, Practices, Presentations, Interviews	Project Summary	Study Area Shapefiles	Imagery	Tech Paper	Poster	Presentation	Video: Outline, Video & Transcript	Code & Optional Deliverables
Wk 1	National Orientation, Entrance PGA, Info Sheet, Media Release Form, Personality					Lit Review				
Wk 2		NPO Meet & Greet				Lit Review				
Wk 3		NPO Meet & Greet	Rough Draft			Lit Review				
Wk 4	Summer Application Deadline					Rough Draft				Software Release Code Meeting
Wk 5							Rough Draft	Rough Draft	Video Outline	Software Release Definition Document
Wk 6						Tech Paper Webinar			Video Team Check-Ins	
Wk 7			Final Draft	Shapefiles	Website					Software Release Master Document
Wk 8		Summer Interviews							Final Video & Transcript	Software Release Draft Code
Wk 9	Exit PGA	Close Out Practices, Summer Interviews	DEVELOPedia Project Page				Final Draft	Final Draft		
Wk 10	Feedback Form, Exit Survey	Partner Handoffs, Node Close outs			Technical	Final Draft				Software Release Final Code, Tutorials, Brochures